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1 Introduction 

CH2M HILL Plateau Remediation Company (CHPRC) prepared this Environmental Cost Estimate (ECE) 
for the following remedial design report (RDR)/remedial action work plan (RAWP) and associated 
addenda: 

 Integrated Remedial Design Report/Remedial Action Work Plan for 100-F/IU (DOE/RL-2014-44) 
(Integrated RDR/RAWP) 

 Remedial Design Report/Remedial Action Work Plan Addendum for 100-FR-1, 100-FR-2, 100-IU-2, 
and 100-IU-6 Soil (DOE/RL-2014-44-ADD1) (Soil Addendum)  

 Remedial Design Report/Remedial Action Work Plan Addendum for 100-FR-3 Groundwater 
(DOE/RL-2014-44-ADD2) (Groundwater Addendum) 

This ECE was revised to incorporate changes to the monitoring network based on review of the 
Groundwater Sampling and Analysis Plan (Appendix A of the Groundwater Addendum). The changes 
affected the number of new wells for Phase 1 installation and the total number of wells, aquifer tubes and 
seeps in the monitoring network. This ECE intended to estimate the costs associated with the selected 
remedies for the 100-FR-1, 100-FR-2, 100-FR-3, 100-IU-2, and 100-IU-6 Operable Units (OUs), 
hereinafter referred to as 100-F/IU. 

This ECE details the requirements of the soil and groundwater related remedies designed and 
implemented to meet the remedial action objectives identified in the 2014 U.S. Environmental Protection 
Agency (EPA) and U.S. Department of Energy (DOE) record of decision (ROD) for 100-F/IU 
(Hanford Site 100-F/IU Record of Decision for 100-FR-1, 100-FR-2, 100-FR-3, 100-IU-2, and 
100-IU-6). This ECE is a companion document to the Integrated RDR/RAWP (DOE/RL-2014-44) and 
corresponding Soil Addendum and Groundwater Addendum. 

This estimate was prepared in accordance with the guidelines of EPA 540‐R‐00‐002, A Guide to 
Developing and Documenting Cost Estimates During the Feasibility Study (OSWER 9355.0-75), and 
PRC-PRO-EP-40282, Cost Estimating Procedure for Response Action Decision-Making. This cost estimate 
is for the 100-F/IU remedy during the 150-year period from fiscal year (FY) 2015 through FY 2165.  

2 Scope of Work 

The plan and schedule for the 100-F/IU soil and groundwater remedies selected in the 100-F/IU ROD 
(EPA and DOE, 2014), are outlined in the 100-F/IU Integrated RDR/RAWP (DOE/RL-2014-44) and 
Addenda. The soil remedy in the 100-F/IU ROD (EPA and DOE, 2014) identified removal, treatment 
(as required), and disposal (RTD) of remaining waste sites associated with the 100-IU-2 and 100-IU-6 
OUs, institutional controls (ICs) at 15 100-FR-1 and 100-FR-2 OU waste sites, and monitored natural 
attenuation (MNA) and ICs for the 100-FR-3 OU.  

For the waste sites, the RTD remedy at 36 remaining sites in 100-IU-2 and 100-IU-6 OUs includes 
excavation of contaminated soil and debris, treatment as necessary to meet disposal criteria, and transport 
and disposal at the Environmental Restoration Disposal Facility. Waste sites are then backfilled and 
recontoured, followed by revegetation. The estimated time for the RTD remedy implementation is three to 
five years. There is no operations and maintenance (O&M) post-remediation for these sites. The RTD 
cost estimate for the 36 waste sites was provided by Washington Closure Hanford and includes the cost 
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for ICs required during remedial action. RTD costs are detailed in ECE-100FR111-00010, Environmental 
Cost Estimate for 100 F/IU Vadose Zone and Groundwater RI/FS. This estimate is presented in 
Appendix K of the 100-F/IU remedial investigation/feasibility study report (DOE/RL-2010-98, Remedial 
Investigation/Feasibility Study for the 100-FR-1, 100-FR-2, 100-FR-3, 100-IU-2, and 100-IU-6 Operable 
Units).  

ICs will be established to control access to residual contamination in soil and groundwater above 
standards for unrestricted use and unrestricted exposure. In 100-FR-1 and 100-FR-2 OUs, ICs to restrict 
excavation and/or prohibit irrigation at 15 waste sites are required. In 100-FR-3, ICs will prohibit well 
drilling and groundwater use at areas where groundwater exceeds cleanup levels (CULs). These ICs are 
implemented on a sitewide basis and costs are projected for the next 150 years. The IC costs include site 
access, personnel badging, real estate and deeds, warning signs along the Columbia River bank and other 
access points, maintaining a current site-wide ICs plan, controls for excavating soil, accessing and using 
groundwater, and irrigation restrictions. Costs for providing the programmatic ICs were developed in a 
cooperative effort with the Mission Support Alliance (MSA) contractor and CHPRC and are reported in 
ECF-Hanford-12-0067, Institutional Controls Costs Apportioned by ROD Groups. MSA provides the 
majority of the programmatic ICs. 

For 100-FR-3, the MNA remedy will be implemented until the CULs of the groundwater contaminants of 
concern (COCs) (hexavalent chromium (Cr(VI)), trichloroethene (TCE), nitrate, and strontium-90) have 
been achieved. The timeframe for the groundwater CUL attainment is 35 years for Cr(VI), 50 years for 
TCE, 80 years for nitrate, and 150 years for strontium-90. The performance monitoring component of the 
MNA remedy extends for 150 years and includes the following:  

 Installation of 11 new Phase I wells and 6 new Phase II monitoring wells 
 Periodic sampling of 17 new and 28 existing monitoring wells, 6 aquifer tubes, and 1 natural seep 

within the monitoring network. An additional 3 existing wells are in the monitoring network for water 
level measures only. 

 Operation of an automated water level network (AWLN) at 17 locations for 5 years 
 Collection of manual water level measurements for 10 years 
 Investigation and repair/rehabilitation of 5 existing monitoring wells 
 Repair and recommissioning of the 100-F river gauge station 
 O&M of the monitoring network 
 Replacement wells as required 
 Well decommissioning 

Samples will be collected and analyzed at the frequency and locations identified in the Groundwater 
Sampling and Analysis Plan (SAP) (Appendix A of the Groundwater Addendum). New wells (n= 17) will 
be sampled quarterly at year 1 and annually in years 2 through 5. Existing wells (n= 28) will be sampled 
annually or, in limited cases semiannually, for years 1 through 5. Sampling will occur on a biennial basis 
after year 5. Manual water level measurements will be obtained 3 times per year for the first 10 years of 
performance monitoring from the monitoring well network specified in the Groundwater SAP. As natural 
attenuation progresses, the number of locations in the monitoring network and the number of samples 
collected will decrease as the groundwater COC plumes size decrease and ultimately attain CULs. 
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Annual sample results from the monitoring network will be compiled in the annual Hanford Site 
groundwater report. Comprehensive performance monitoring reports that assess the natural attenuation 
processes, rates of attenuation, compliance evaluations, and overall protectiveness will be prepared every 
5 years. Due to the influx of new information and sample results from new wells, significant data 
evaluation and updates to the existing groundwater model will be required during the first 5 years of 
performance monitoring. The initial comprehensive reports prepared after 5 and 10 years of performance 
monitoring will be the most extensive. Subsequent 5-year reports, including the 15-year report and 
onward, will require a lesser effort. The 5-year reports prepared for the 85-year report and onward will 
only include the strontium-90 plume and will require less extensive model updates and result analysis. 
A final remedial action report will be prepared when the CULs of all COCs have been attained which is 
expected to be on or about year 155.  

3 Estimate Methodology 

Preparation of this cost estimate was based on the soil and groundwater remedies identified in the 100-F/IU 
ROD (EPA and DOE, 2014). Project scope items for the MNA remedy were itemized for specific periods 
based on the performance monitoring plan outlined in the Groundwater Addendum (which includes the 
Groundwater SAP) to satisfy the requirements of the 100-F/IU ROD (EPA and DOE, 2014). Current 
uUnit costs were applied for the labor, material subcontracts, and services expected in each period. 
Breakout of more detailed support costs is provided where possible. Where available, costs for routine 
procedures or typical systems (such as AWLN system) were taken from historical costs at Hanford or 
commonly available data sources such as RS Means Facilities Construction Cost Data (ISBN 978-0-87629-
995-1) or RS Means Heavy Construction Cost Data (ISBN 978-0-97629-997-5) if actuals or onsite subject 
matter experts (SMEs) were not available.  

This ECE was developed from an analysis of the wells to be sampled and the analytes to be tested, which 
provided the basis for a ground-up estimate to address the requirements of the ROD. Sections include 
100-F/IU remedy summation sheets:  

 MNA and performance monitoring 
 Project Management 
 Waste site RTD costs for 36 existing sites 
 Phase I and Phase II drilling costs (total of 17 wells) 
 Costs for replacement wells during performance monitoring 
 Periodic maintenance (inspections prior to sample collection, installation/maintenance of AWLN, 

recommissioning of the 100-F river gauge station, geophysical logging/general 
repairs/investigation/redevelopment at 7 existing monitoring wells, minor maintenance during 
performance monitoring) 

 Groundwater monitoring (sampling and analysis), reporting (annual updates to Hanford Site 
groundwater report and 5 year performance monitoring reports), and well decommissioning 

 ICs for 150 years (waste sites and groundwater) 

Preparation of this cost estimate has been based on the final remedy selection, historical labor, 
subcontract services and material costs, competitive market conditions, implementation schedule, and 
other variable factors. As a result, the final project costs may vary from this estimate due to many causes 
including the duration of the project. 
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4 Markups 

The following typical markups were used in the cost estimate, as appropriate: 

 Contractor Overhead and Profit (OH&P)—set at 0 percent, using CHPRC/MSA rates, although there 
is significant likelihood that performance may include subcontractor labor and/or services 

 CHPRC General and Administrative (G&A)  20.0 percent 

 Scope Contingency set at AACE International Class 3—20 percent 

 Bid Contingency—not included 

5 Escalation Rate 

Escalation is not calculated in this estimate. All costs are presented in 2015 costs and rates. 

6 Estimate Classification 

The expected accuracy range of the cost estimate at this stage is approximately +30/-20 percent, 
consistent with EPA 540-R-00-002 and AACE International Recommended Practice No. 17R-97, Cost 
Estimate Classification System, Class 3 range (20 percent used), for the level of project definition 
available at this point in the Superfund process. 

The expected accuracy range is an indication of the degree to which the final cost outcome for a given 
project could vary from the estimated cost. Accuracy is traditionally expressed as a +/- percentage range 
around the point estimate after application of contingency, with a stated level of confidence that the actual 
cost outcome would fall within this range (+/- measures are a useful simplification, given that actual cost 
outcomes have different frequency distributions for different types of projects), which typically results in 
a 90 percent confidence that the actual cost will fall within the bounds of the low and high ranges. 
The accuracy range of an estimate is dependent upon a number of characteristics of the estimate input 
information and the estimating process. The extent and the maturity of the input information as measured 
by percentage completion (and related to level of project definition) is an important determinant of 
accuracy. However, factors besides the available input information also greatly affect estimate accuracy 
measures, primarily the state of technology in the project, the quality of reference cost estimating data, 
and the extremely long period over which the effort spans. 

The accuracy of any given estimate is not fixed or determined by its classification category. Significant 
variations in accuracy from estimate to estimate are possible if any of the determinants of accuracy, such 
as maturity of technology selected, quality of reference cost data, quality of the estimating process, and 
skill and knowledge of the estimator vary. Additionally, accuracy is not necessarily determined by the 
estimating methodology used or the effort expended and must be evaluated on an individual estimate 
basis, usually in conjunction with some form of risk analysis process. 

7 Cost Resources 

The following cost resources were used in the development of the cost estimate: 

 RS Means Facilities Construction Cost Data and Heavy Construction Cost Data (production rates, 
equipment operating costs), reference cited previously 
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 CHPRC historical data (200‐ZP‐1 drilling and hookups, 300‐FF‐5 OU sampling and analysis, S‐SX, 
200 W Pump & Treat well maintenance costs, 100 DX/HX Pump & Treat drilling methods, and well 
drilling and completion costs for the 200 and 100 Areas, as surveyed). Subcontract identification for 
rates used are included in the detail estimate. 

 Vendor quotes 

 Estimator judgment 

 SME opinions 

Labor unit prices reflect a burden rate including workers compensation, unemployment taxes, fringe 
benefits, and medical insurance. 

Summarized estimated costs for waste site removal treatment and disposal, groundwater contaminant 
monitoring and MNA including labor, materials, subcontracts, and services for capital, operations and 
maintenance, as well as waste site remediation (denominated in FY15 dollars), and 150-year ICs are 
presented in Figure 1. 

 

Figure 1. Complete Estimate Backup Detail Found in Appendix 

8 Labor Costs 

The estimate has been adjusted for local area labor rates, based on agreed upon labor rates among 
CHPRC, MSA, Hanford Atomic Metal Trades Council, and DOE as evidenced by the actual rates of pay 
fixed by these agreements for FY 2015. 

9 Sales Tax 

 Taxes are excluded from this estimate and shall be applied when the materials accounts are entered into 
the Cobra Accounting program later. 

10 Allowance Costs 

The following allowance is included within the cost estimate: 

 Mobilization allowance for the subcontractor based on past subcontracts 

 Training allowance of $100 per course to recognize the time paid while the worker or supervisor is in 
mandatory general education and training for admission to the Site 
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 Small tool allowance of $250 per well campaign 

11 Assumptions 

Assumptions used in the cost estimate are described in this section. The following general assumptions 
are made: 

 The Integrated RDR/RAWP (DOE/RL-2014-44), Soil Addendum (DOE/RL-2014-44-ADD1), and 
Groundwater Addendum (DOE/RL-2014-44-ADD2) are appropriate for use as basis for estimate effort. 

 The Groundwater Addendum, which includes the Groundwater SAP, defines a routine groundwater 
well sampling and analysis program that will supersede all previous 100-FR-3 OU groundwater 
monitoring plans. 

 Well decommissioning and abandonment costs were estimated with the assistance of soil and 
groundwater drilling SMEs. Administrative costs were assumed to follow WAC 173-160, “Minimum 
Standards for Construction and Maintenance of Wells,” requirements. 

 Sampling and laboratory analysis costs were based on sampling frequency and locations identified in 
the groundwater SAP. Costs were assumed to follow outside vendor current FY 2015 rate table for 
analysis. 

 Sampling and laboratory analysis costs were based on sampling frequency and locations identified in 
the groundwater SAP. Costs were assumed to follow outside vendor current FY 2015 rate table for 
analysis.  

 Assumptions for the cost of sampling and analysis include the following: 

 All COCs are included for the first 40 years 

 Phase II wells will be sampled for nitrate 

 After 10 years trace metals are eliminated from sampling 

 After 40 years, Cr(VI) is eliminated from sampling 

 After 55 years, TCE is eliminated from sampling 

 After 85 years, nitrate is eliminated from sampling 

 Monitoring network locations will be reduced by one-third of the initial count after the first 
20 years of monitoring 

 Monitoring network locations are reduced by two-thirds of the initial count after 55 years 

 After the first 20 years, sampling frequency will change from biennial to once per 5 years 

 150-year IC efforts to follow rates and cost allocations developed for and used in prior ECE 
documents (ECF-Hanford-12-0067). 

12 Exclusions 

The following items have been excluded from the estimate: 
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 Treatment of any COC, except as specified in ROD, specifically, Cr(VI), TCE and degradation 
products, nitrate, strontium 90, and trace metals. 
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Appendix 



WBS & Title: 030.14.05.01.01   100-F/IU Preferred Alternative Revision G1F
Prepared for CAPhil Burke 12/1/2014 15:24
PCS: J.F. Urquidi 

Status Activity ID Resource/COCS Resource Description Hours Hr @ Rate S/C & Svc. cost Org Code Task/Function Description Basis of Estimate and Assumptions Source
RD/RAWP 030.14.05.01.01.1000 Project Management, Project design based on EPA-540-00-R2 Design assumptions
RD/RAWP 030.14.05.01.01.1000 1-N/A PO Contracts
RD/RAWP 030.14.05.01.01.1000  1-21 PO Contracts Phase I wells 11                
RD/RAWP 030.14.05.01.01.1000 1-N/A Phase II wells 6                  
RD/RAWP 030.14.05.01.01.1000 Replacement wells 5                  
RD/RAWP 030.14.05.01.01.1000

1-M010-CPN-REG First Line Supervisors 2,820.0           253,771.80$           
2.0 per month first 80 years; then for 
remaining 75 years hours per month = 1.0

SOW work

RD/RAWP 030.14.05.01.01.1000
1-P070-CPN-REG Planner/Scheduler/Estimators 900.0              71,712.00$             

1.0 per month first 80 years; then for 
remaining 75 years hours per month = 0.5

Periodic reporting

RD/RAWP 030.14.05.01.01.1000
1-P030-CPN-REG Buyers/Procurement/Contracting 900.0              59,616.00$             

1.0 per month first 80 years; then for 
remaining 75 years hours per month = 0.5

Periodic contrat renewals

RD/RAWP 030.14.05.01.01.1000
1-M020-CPN-REG Managers & Executives 10,500.0         1,867,635.00$        

10.0 per month first 80 years; then for 
remaining 75 years hours per month = 1.0

General supervision and interface

RD/RAWP 030.14.05.01.01.1000
1-S030-CPN-REG Geologists/Geophysicists/Hydro 1,410.0           143,270.10$           

1.0 per month first 80 years; then for 
remaining 75 years hours per month = 0.5

SOW work

Total Hours 16,530.00
Total Extended 2,396,004.90
Total S/C & Svc. cost 0.00

RD/RAWP 030.14.05.01.01.1040 Surveying
RD/RAWP 030.14.05.01.01.1040  1-21 PO Contracts 6664 3D210 RSM 02.21.13.09.0020 Topo survey assume cost per site 392.00         
RD/RAWP 030.14.05.01.01.1040

 1-21 PO Contracts 3,410              
Set Locations/well monuments 
RSM 02.21.13.13.0600

assume individual site cost adjusted upward by SME 
opinion; factor= 1

155.00           

Total Hours 0.00
Total Extended 0.00
Total S/C & Svc. cost 10,074.00

RD/RAWP 030.14.05.01.01.1050 Permitting
RD/RAWP 030.14.05.01.01.1050

 1-21 PO Contracts 17,850.00       3D210
0.0005 of total of 35,700,000 Assuming all but start cards included here for the 

whole project period (155 years)
Total Hours 0.00
Total Extended 0.00
Total S/C & Svc. cost 17,850.00

Total: 030.14.05.01.01.1000
Total Hours 16,530.00
Total Extended 2,396,004.90
Total S/C & Svc. cost 27,924.00

Total Dollars $                                                 2,423,928.90 

Projct Management



For the waste sites, the RTD remedy at 36 remaining sites in 100‐IU‐2 and 100‐IU‐6 OUs includes excavation of contaminated soil and debris, treatment as necessary to 

meet disposal criteria, and transport and disposal at the Environmental Restoration Disposal Facility. Waste sites are then backfilled and re‑countoured, followed by 

revegetation. The estimated time for the RTD remedy implementation is 3 to 5 years. There is no Operations and Maintenance (O&M) post‑remediation for these sites. The 

RTD cost estimate for the 36 waste sites was provided by Washington Closure Hanford (WCH) and includes the cost for ICs required during remedial action. RTD costs are 

detailed in Environmental Cost Estimate for 100 F/IU Vadose Zone and Groundwater RI/FS  (ECE‐100FR111‐00010, 2013).   This estimate is presented in Appendix K of the 

Remedial Investigation/Feasibility Study for the 100‐FR‐1, 100‐FR‐2, 100‑FR‐3, 100‐IU‐2, and 100‐IU‐6 Operable Units  (100‐F/IU RI/FS report) (DOE/RL‐2010‐98). 

Estimated cost at time of reporting: $9,630,000 



WBS & Title: 030.14.05.01.01   100-F/IU Preferred Alternative Revision G1F
Prepared for CAPhil Burke 12/1/2014 15:24 Phase I and Phase II Drilliing
PCS: J.F. Urquidi 

RD/RAWP Activity ID Resource/COCS Resource Description Hours Extended S/C & Svc. cost Org Code Task/Function Description Basis of Estimate and Assumptions Source

RD/RAWP 030.14.05.01.010.01 Drilling  Oversight
RD/RAWP 030.14.05.01.010.01  1-21 PO Contracts 130,500.00$   Mob and Remob
RD/RAWP 030.14.05.01.010.01 1-M010-CPN-REG First Line Supervisors 605 54,443.95$    One full day plus daily percent time = .25
RD/RAWP 030.14.05.01.010.01 1-P090-CPN-REG Industrial Hygienists 550 53,878.00$    Daily percent time = .25

RD/RAWP 030.14.05.01.010.01 1-S030-CPN-REG Geologists/Geophysicists/Hydro 2210 224,558.10$  Full time in field + 1 day/well
RD/RAWP 030.14.05.01.010.01

1-T060-CPN-REG Industrial Health/Safety Tech 44 3,075.60$      
Initial well site survey and startup per well in 
hours =2.0

Depth of well
50.00

RD/RAWP 030.14.05.01.010.01 1-N/A Not Applicable depth to water 35.00
RD/RAWP 030.14.05.01.010.01 1-S030-CPN-REG Geologists/Geophysicists/Hydro 220 22,354.20$    well design, hours per well = 10 progress rate in feet per hour 5
RD/RAWP 030.14.05.01.010.01 1-M010-CPN-REG First Line Supervisors 220 19,797.80$    well design hours per well= 10
RD/RAWP 030.14.05.01.010.01 1-M020-CPN-REG Managers & Executives 220 39,131.40$    well design per well = 10
RD/RAWP 030.14.05.01.010.01 1-N/A Not Applicable Field days per well 10.00
RD/RAWP 030.14.05.01.010.01

 1-21 PO Contracts 770.00$          
training assume 1 course per crewmember/year 
+ 3 for site supervisor Rig Crew 4.00

RD/RAWP 030.14.05.01.010.01  1-21 PO Contracts 13,600.00      standby time cost days in the field 170.00
RD/RAWP 030.14.05.01.010.01 standby time assumed in percent of days 2%

Total Hours 4,069.00 wells drilled simultaneously 
1.00

Total Extended 417,239.05
Total S/C & Svc. cost 144,870.00

RD/RAWP 030.14.05.01.010.01 Cultural & Ecological Review Phase I, Phase II and Walkdown of all proposed sites
RD/RAWP 030.14.05.01.010.01 ECO PO Contracts 68,000.00      Review
RD/RAWP 030.14.05.01.010.01 1-M010-CPN-REG First Line Supervisors 34.00 3,059.66$      walkdown assume  hours per site=: 2.0               
RD/RAWP 030.14.05.01.010.01 1-S030-CPN-REG Geologists/Geophysicists/Hydro 34.00 3,454.74$      walkdown
RD/RAWP 030.14.05.01.010.01 1-M020-CPN-REG Managers & Executives 34.00 6,047.58$      walkdown
RD/RAWP 030.14.05.01.010.01 1-P030-CPN-REG Buyer 34.00 2,252.16$      walkdown

Total Hours 136.00
Total Houra @ Rate 14,814.14
Total S/C & Svc. cost 68,000.00

RD/RAWP 030.14.05.01.010.01 Road, Pad, laydown area construction 
RD/RAWP 030.14.05.01.010.01  1-21 PO Contracts 105,600.00    Roads, Phase I and II
RD/RAWP 030.14.05.01.010.01  1-21 PO Contracts 118,800.00    laydown areasPhase I and II square feet per road 800.0           
RD/RAWP 030.14.05.01.010.01  1-21 PO Contracts 4,752.00        Pads Phase I and II square feet per laydown area 900.0           
RD/RAWP 030.14.05.01.010.01

 1-21 PO Contracts 4,250.00        
bollards Phase I and Phase II Number of Bollards= 4 per well, assume unit cost per 

bollard=
250.00           

 1-21 PO Contracts concrete pad square feet (S/C 40058 rel 90) 36.0             
RD/RAWP 030.14.05.01.010.01  1-21 PO Contracts

Total Hours 0.00
Total Extended 0.00
Total S/C & Svc. cost 233,402.00



WBS & Title: 030.14.05.01.01   100-F/IU Preferred Alternative Revision G1F
Prepared for CAPhil Burke 12/1/2014 15:24 Phase I and Phase II Drilliing
PCS: J.F. Urquidi 

RD/RAWP Activity ID Resource/COCS Resource Description Hours Extended S/C & Svc. cost Org Code Task/Function Description Basis of Estimate and Assumptions Source

RD/RAWP 030.14.05.01.010.01 Drilling and Completions 
RD/RAWP 030.14.05.01.010.01  1-21 PO Contracts 117,300         drilling of wells, all phases see rate sheet for drilling cost details
RD/RAWP 030.14.05.01.010.01 1-21 PO Contracts 89,250           Well construction, all phases
RD/RAWP 030.14.05.01.010.01 1-21 PO Contracts 111,966         well completions, all phases
RD/RAWP 030.14.05.01.010.01

1-S030-CPN-REG Geologists/Geophysicists/Hydro 170 17,273.70$    
well coordination, records custody, BTR and 
start card

assume  hours per well 10

RD/RAWP 030.14.05.01.010.01 1-C081-CPN-REG Pipefitters 170 12,053.00$    developing well hours per well 10
RD/RAWP 030.14.05.01.010.01 1-R051-CPN-REG Nuclear Wst Process Oper (NCO) 170 12,843.50$    developing well hours per well 10
RD/RAWP 030.14.05.01.010.01 1-L070-CPN-REG Light Vehicle Drivers 170 11,617.80$    developing well hours per well 10
RD/RAWP 030.14.05.01.010.01 1-R051-CPN-REG Nuclear Wst Process Oper (NCO) 170 12,843.50$    developing well hours per well 10
RD/RAWP 030.14.05.01.010.01 1-WG mllw waste 1,696.96        drill cuttings disposal cuttings in cubic yards                 0.65 
RD/RAWP 030.14.05.01.010.01 1-WA purge water 16.64             Purge water disposal cost purge water volume  in gal 32.62             
RD/RAWP 030.14.05.01.010.01 1-HSSA-TD08-REG TEAMSTER GROUP VIII 34.0                1,663.76$       Purge water driver cost wells volumes purged 3
RD/RAWP 030.14.05.01.010.01 PWT purge water truck 379                purge water  truck use 

Total Hours 884.00
Total Houras @ Rate 68,295.26
Total S/C & Svc. cost 320,608.94

RD/RAWP 030.14.05.01.010.01 Well Sampling per SAP
RD/RAWP 030.14.05.01.010.01 1-N/A Not Applicable 3D210
RD/RAWP 030.14.05.01.010.01 1-10 Materials 21,250           3D220 assume sampling materials per well 250
RD/RAWP 030.14.05.01.010.01 1-P080-CPN-REG Health Physicists 85 8,115.80$      3D600 assumesample trips per day 2
RD/RAWP 030.14.05.01.010.01 1-T060-CPN-REG Industrial Health/Safety Tech 85 5,941.50$      3D500 assumesample trips per day 2
RD/RAWP 030.14.05.01.010.01 1-R051-CPN-REG Nuclear Wst Process Oper (NCO) 85 6,421.75$      3D600 assumesample trips per day 2
RD/RAWP 030.14.05.01.010.01 1-S030-CPN-REG Geologists/Geophysicists/Hydro 85 8,636.85$      3D800 assumesample trips per day 2
RD/RAWP 030.14.05.01.010.01 1-T050-CPN-REG Health Physics Technicians (Rad) 85 6,086.85$      3D600 assumesample trips per day 2
RD/RAWP 030.14.05.01.010.01 1-N/A Not Applicable 3D400

Total Hours 425.00
Total Extended 35,202.75
Total S/C & Svc. cost 21,250.00

RD/RAWP 030.14.05.01.010.01 Analysis cost
RD/RAWP 030.14.05.01.010.01 EPA 7196 Hexavalent Chromium 1,675.07        3D210 1 sample at completion depth 1
RD/RAWP 030.14.05.01.010.01 EPA 8082 TCE and degeneration products 4,799.90        1
RD/RAWP 030.14.05.01.010.01 EPA 0300 Nitrates 3,495.12        3D220 1
RD/RAWP 030.14.05.01.010.01 EPA 7780 Strontium 90 5,684.67        3D600 1
RD/RAWP 030.14.05.01.010.01 EPA 6020 Trace Metals 4,248.95        3D500 1
RD/RAWP 030.14.05.01.010.01

1-N/A disposable sampling materials 4,250.0          3D600
Allowance for disposable cost for disposable material 
per well

250

RD/RAWP 030.14.05.01.010.01 T060 IH Tech 85.0               5,941.50$      3D800 1 hour per sample hours per sampling 5
RD/RAWP 030.14.05.01.010.01 ship Package delivery service, shipping 85.0               2,286.35        3D600 wells * analytes Initial sampling suite 5
RD/RAWP 030.14.05.01.010.01 pack Package delivery service sample packaging 85.0               1,247.10        3D400 wells * analytes

Total Hours 255.00
Total Extended 5,941.50
Total S/C & Svc. cost 27,687.15

Total: 030.14.05.01.01
 Total Hours 5,769.00
Total Extended 541,492.70
 Total S/C & Svc. cost 815,818.10
 Hashtotal Hours & S/C & Svc. cost Combined 821,587.1
Total Dollars  $                                                   1,363,079.80 



WBS & Title: 030.14.05.01.01   100-F/IU Preferred Alternative Revision G1F
Prepared for CAPhil Burke 12/1/2014 15:24

PCS: J.F. Urquidi 

PMB or CLIN7 Activity ID Resource/COCS Resource Description Hours Extended S/C & Svc. cost Org Code Task/Function Description Basis of Estimate and Assumptions Source

RD/RAWP 030.14.05.01.010.01 Drilling Design and Oversight
RD/RAWP 030.14.05.01.010.01  1-21 PO Contracts 21,000.00$     Mob and Remob Active wells 50
RD/RAWP 030.14.05.01.010.01 1-M010-CPN-REG First Line Supervisors 137.5 12,373.63$    One full day plus daily percent time = .25 lifetime failure rate = .10 10%
RD/RAWP 030.14.05.01.010.01 1-P090-CPN-REG Industrial Hygienists 125 12,245.00$    percent time = .25 replacement wells 5.00
RD/RAWP 030.14.05.01.010.01 1-S030-CPN-REG Geologists/Geophysicists/Hydro 510 51,821.10$    Full time in field + 1 day/well Late replacements 0.00
RD/RAWP 030.14.05.01.010.01

1-T060-CPN-REG Industrial Health/Safety Tech 10 699.00$         
Initial well site survey and startup per well in 
hours =2.0

Depth of well
50.00

RD/RAWP 030.14.05.01.010.01 1-N/A Not Applicable
RD/RAWP 030.14.05.01.010.01 1-S030-CPN-REG Geologists/Geophysicists/Hydro 50 5,080.50$      well design, hours per well = 10 progress rate in feet per hour 5
RD/RAWP 030.14.05.01.010.01 1-M010-CPN-REG First Line Supervisors 50 4,499.50$      well design hours per well= 10
RD/RAWP 030.14.05.01.010.01 1-M020-CPN-REG Managers & Executives 50 8,893.50$      well design per well = 10
RD/RAWP 030.14.05.01.010.01 1-N/A Not Applicable Field days per well 10.00
RD/RAWP 030.14.05.01.010.01

 1-21 PO Contracts 770.00$          
training assume 1 course per crewmember/year 
+ 3 for site supervisor Rig Crew 4.00

RD/RAWP 030.14.05.01.010.01 4,000.00        standby time cost days in the field 50.00
RD/RAWP 030.14.05.01.010.01 standby time assumed in percent of days 2%

Total Hours 932.50 wells drilled simultaneously 1.00
Total Extended 95,612.23
Total S/C & Svc. cost 25,770.00

RD/RAWP 030.14.05.01.010.01 Cultural & Ecological Review and walkdowns for Replacement Drilling
RD/RAWP 030.14.05.01.010.01 ECO PO Contracts 20,000.00      Review
RD/RAWP 030.14.05.01.010.01 1-M010-CPN-REG First Line Supervisors 10.00 899.90$         walkdown hours persite 2.0               
RD/RAWP 030.14.05.01.010.01 1-S030-CPN-REG Geologists/Geophysicists/Hydro 10.00 1,016.10$      walkdown
RD/RAWP 030.14.05.01.010.01 1-M020-CPN-REG Managers & Executives 10.00 1,778.70$      walkdown
RD/RAWP 030.14.05.01.010.01 1-P030-CPN-REG Buyer 10.00 662.40$         walkdown

Total Hours 40.00
Total Houra @ Rate 4,357.10
Total S/C & Svc. cost 20,000.00

RD/RAWP 030.14.05.01.010.01 Road, Pad, laydown area construction 
RD/RAWP 030.14.05.01.010.01  1-21 PO Contracts 51,000.00      Roads
RD/RAWP 030.14.05.01.010.01  1-21 PO Contracts 27,000.00      laydown areas square feet per road 800
RD/RAWP 030.14.05.01.010.01  1-21 PO Contracts 21.60             Pads square feet per laydown area 900
RD/RAWP 030.14.05.01.010.01  1-21 PO Contracts -                 bollards Bollards 0
RD/RAWP 030.14.05.01.010.01  1-21 PO Contracts concrete pad square feet (S/C 40058 rel 90) 36

Total Hours 0.00
Total Extended 0.00
Total S/C & Svc. cost 78,021.60

Replacement Well Drilling



WBS & Title: 030.14.05.01.01   100-F/IU Preferred Alternative Revision G1F
Prepared for CAPhil Burke 12/1/2014 15:24

PCS: J.F. Urquidi 

PMB or CLIN7 Activity ID Resource/COCS Resource Description Hours Extended S/C & Svc. cost Org Code Task/Function Description Basis of Estimate and Assumptions Source

Replacement Well Drilling

RD/RAWP 030.14.05.01.010.01 Drilling and Completions 
RD/RAWP 030.14.05.01.010.01  1-21 PO Contracts 34,500           Replacement well drilling
RD/RAWP 030.14.05.01.010.01 1-21 PO Contracts 26,250           Well construction
RD/RAWP 030.14.05.01.010.01 1-21 PO Contracts 32,931           well completions
RD/RAWP 030.14.05.01.010.01

1-S030-CPN-REG Geologists/Geophysicists/Hydro 50 5,080.50$      
well coordination, records custody, BTR and 
start card

assume  hours per well 10

RD/RAWP 030.14.05.01.010.01 1-C081-CPN-REG Pipefitters 50 3,545.00$      developing well hours per well 10
RD/RAWP 030.14.05.01.010.01 1-R051-CPN-REG Nuclear Wst Process Oper (NCO) 50 3,777.50$      developing well hours per well 10
RD/RAWP 030.14.05.01.010.01 1-L070-CPN-REG Light Vehicle Drivers 50 3,417.00$      developing well hours per well 10
RD/RAWP 030.14.05.01.010.01 1-R051-CPN-REG Nuclear Wst Process Oper (NCO) 50 3,777.50$      developing well hours per well 10
RD/RAWP 030.14.05.01.010.01 1-WG mllw waste 499.10           drill cuttings disposal cuttings in cubic yardsy                 0.65 
RD/RAWP 030.14.05.01.010.01 1-WA purge water 4.89               Purge water disposal cost purge water volume  in gal 32.62             
RD/RAWP 030.14.05.01.010.01 1-HSSA-TD08-REG TEAMSTER GROUP VIII 489.3             23,945.60$    Purge water driver cost wells volumes purged 3
RD/RAWP 030.14.05.01.010.01 PWT purge water truck 5,456             purge water  truck use 

Total Hours 739.34
Total Houras @ Rate 43,543.10
Total S/C & Svc. cost 99,641.42

RD/RAWP 030.14.05.01.010.01 Well Sampling per SAP
RD/RAWP 030.14.05.01.010.01  1-21 PO Contracts 3D210
RD/RAWP 030.14.05.01.010.01 1-10 Materials 6,250             3D220 assume sampling materials per well 250
RD/RAWP 030.14.05.01.010.01 1-P080-CPN-REG Health Physicists 25 2,387.00$      3D600 assumesample trips per day 2
RD/RAWP 030.14.05.01.010.01 1-T060-CPN-REG Industrial Health/Safety Tech 25 1,747.50$      3D500 assumesample trips per day 2
RD/RAWP 030.14.05.01.010.01 1-R051-CPN-REG Nuclear Wst Process Oper (NCO) 25 1,888.75$      3D600 assumesample trips per day 2
RD/RAWP 030.14.05.01.010.01 1-S030-CPN-REG Geologists/Geophysicists/Hydro 25 2,540.25$      3D800 assumesample trips per day 2
RD/RAWP 030.14.05.01.010.01 1-T050-CPN-REG Health Physics Technicians (Rad) 25 1,790.25$      3D600 assumesample trips per day 2
RD/RAWP 030.14.05.01.010.01 1-N/A Not Applicable 3D400

Total Hours 125.00
Total Extended 10,353.75
Total S/C & Svc. cost 6,250.00

RD/RAWP 030.14.05.01.010.01 Analysis cost
RD/RAWP 030.14.05.01.010.01 EPA 7196 Hexavalent Chromium 591.2             3D210 1 sample at completion depth 1
RD/RAWP 030.14.05.01.010.01 EPA 8082 TCE and degeneration products 1,694.1          1
RD/RAWP 030.14.05.01.010.01 EPA 0300 Nitrates 1,233.6          3D220 1
RD/RAWP 030.14.05.01.010.01 EPA 7780 Strontium 90 2,006.4          3D600 1
RD/RAWP 030.14.05.01.010.01 EPA 6020 Trace Metals 1,499.6          3D500 1
RD/RAWP 030.14.05.01.010.01

1-N/A disposable sampling materials 1,500.0          3D600
Allowance for disposable cost for disposable material 
per well

250

RD/RAWP 030.14.05.01.010.01 T060 IH Tech 6.0                 419.40$         3D800 hours per sampling 5
RD/RAWP 030.14.05.01.010.01 ship Package delivery service, shipping 30.00 1,247.1          3D600 wells * analytes Initial sampling suite 5
RD/RAWP 030.14.05.01.010.01 pack Package delivery service sample packaging 30.00 2,046.0          3D400 wells * analytes 1

Total Hours 66.00
Total Extended 419.40
Total S/C & Svc. cost 11,817.94

Total: 030.14.05.01.01
 Total Hours 1,902.84
Total Extended 154,285.58
 Total S/C & Svc. cost 241,500.95

Total Dollars  $                                                      395,786.53 



WBS & Title: 030.14.05.01.01   100-F/IU Preferred Alternative Revision G1F
Prepared for CAPhil Burke 12/1/2014 15:24

PCS: J.F. Urquidi 

RD/RAWP Activity ID Resource/COCS Resource Description Hours Extended S/C & Svc. 
cost

Org Code Task/Function Description Basis of Estimate and Assumptions Source

RD/RAWP 030.14.05.01.010.01 Maintenance Plans, SOWs, for maintenance inspections before site visits
RD/RAWP 030.14.05.01.010.01  1-21 PO Contracts Sampling Trips subjct to maintenance plan 302
RD/RAWP 030.14.05.01.010.01 1-M010-CPN-REG First Line Supervisors 151 13,588.49$   assume time per site visit planned 0.50            
RD/RAWP 030.14.05.01.010.01 1-G020-CPN-REG Office Clerks-General 302 12,412.20$   assume time per site visit planned 1.00
RD/RAWP 030.14.05.01.010.01 1-P070-CPN-REG Planner/Scheduler/Estimators 151 12,031.68$   assume time per site visit planned 0.50
RD/RAWP 030.14.05.01.010.01 1-P090-CPN-REG Industrial Hygienists 302 29,583.92$   assume time per site visit planned 1.00
RD/RAWP 030.14.05.01.010.01 1-T050-CPN-REG Health Physics Technicians (Rad) 75.5 5,406.56$     assume time per site visit planned 0.25
RD/RAWP 030.14.05.01.010.01 1-T060-CPN-REG Industrial Health/Safety Tech 75.5 5,277.45$     assume time per site visit planned 0.25
RD/RAWP 030.14.05.01.010.01 -                
RD/RAWP 030.14.05.01.010.01

Total Hours 1,057.00 wells drilled simultaneously 

Total Extended 78,300.30
Total S/C & Svc. cost 0.00

RD/RAWP 030.14.05.01.010.01 Periodic AWLN  Monitoring Rack maintenance
RD/RAWP 030.14.05.01.010.01  1-10 Materials 21,780          Number of AWLMS wells involved= 18.0            
RD/RAWP 030.14.05.01.010.01

1-M010-CPN-REG First Line Supervisors 180.0             16,198.20$   
assume write Task order and supervise,    
hours per crew trip= 2.0

Number of Years projected maintenance
5.0              

RD/RAWP 030.14.05.01.010.01 1-C020-CPN-REG Electricians 180.0             13,500.00$   assume number per crew = 1 Assume l maintenance  trip duration in hours= 2.00
RD/RAWP 030.14.05.01.010.01 1-C081-CPN-REG Pipefitters 180.0             12,762.00$   annual review/renewal  of task order, hours = Assume battery replacement semiannualy cost= 180.00
RD/RAWP 030.14.05.01.010.01

1-P090-CPN-REG Industrial Hygienists 10.0              979.60$        
annual review/renewal of task order= 2.0 Assume 1 submersible water level transducer repl. 1 per 

well, lifetime of effortl= 310.00
RD/RAWP 030.14.05.01.010.01 1-T050-CPN-REG Health Physics Technicians (Rad) 135 9,667.35$     assume asurvey and leave site, hours = 1.5
RD/RAWP 030.14.05.01.010.01 1-T060-CPN-REG Industrial Health/Safety Tech 135 9,436.50$     assume asurvey and leave site, hours = 1.5

Total Hours 820.00
Total Houras @ Rate 62,543.65
Total S/C & Svc. cost 21,780.00

RD/RAWP 030.14.05.01.010.01 River Gauge Station repair
RD/RAWP 030.14.05.01.010.01

 1-21 Subcontract 3,000            
Road repair, assume no crossings, gravel 
construction

500 .0 lf  of road at  rate

RD/RAWP 030.14.05.01.010.01 1-21 subcontract 1,380            wheeled loader equipment rental assume full week Sunbelt 057-0006 1,380.0       
RD/RAWP 030.14.05.01.010.01

1-10 Materials 800               
Loader fuel and maint assume 6 hrs/day, full 
week

RSM 01.54.33.4710 hourly op rate
33.35

RD/RAWP 030.14.05.01.010.01 1-HSSA-OE08-REG OPERATOR GROUP VIII 40.0              2,030.28$     loader operator Time in Field in  days 4.00
RD/RAWP 030.14.05.01.010.01 1-HSSA-OE01-REG OPERATOR GROUP I 40.0              1,837.87$     oiler
RD/RAWP 030.14.05.01.010.01 1-E020-CPN-REG Civil Engineers 40.0              4,840.00$     civil design engineering and design in hours 40.00
RD/RAWP 030.14.05.01.010.01 1-E050-CPN-REG Environmental Engineers 2.0                191.18$        FMP approval assume general FMP approval in hours 2.00
RD/RAWP 030.14.05.01.010.01 1-S030-CPN-REG Geologists/Geophysicists/Hydro 2.0                203.22$        FMP approval
RD/RAWP 030.14.05.01.010.01 1-M020-CPN-REG Managers & Executives 2.0                355.74$        FMP approval
RD/RAWP 030.14.05.01.010.01 1-21 subcontract 4,000            cultural survey for road
RD/RAWP 030.14.05.01.010.01 repair estimated as seawall repair 12.0 ft high seawall, 6 ' width  RSM35.31.16.13.0160 149.00
RD/RAWP 030.14.05.01.010.01 seawall effort at RSM duration  multiplied by 2; days= 2.00
RD/RAWP 030.14.05.01.010.01
RD/RAWP 030.14.05.01.010.01 1-10 Materials 7,152            materials for repair materials following RSM 35.31.16.0160 cost per lf adj x 4 596.00
RD/RAWP 030.14.05.01.010.01 CEQ MSA Crane rental 5,218            MSA Crane rental assume 1 week minimum, daily rate 1,304.44
RD/RAWP 030.14.05.01.010.01 1-HSSA-OE08-REG OPERATOR GROUP VIII 20.00 1,015.14$     Crane operator note: operator & oiler not needed for full time crane on site
RD/RAWP 030.14.05.01.010.01 1-HSSA-OE01-REG OPERATOR GROUP I 20.00 918.93$        Oiler
RD/RAWP 030.14.05.01.010.01 1-HSSA-CM03-REG CEMENT MASONS III 160.00 7,524.66$     Seawall construction crew skilled workers following RSM C-17 crew profile crew = 8.00
RD/RAWP 030.14.05.01.010.01 1-C020-CPN-REG Electricians 20 1,500.00$     water level gauging install assume gauging install in days 2.00
RD/RAWP 030.14.05.01.010.01 1-C081-CPN-REG Pipefitters 20 1,418.00$     water level gauging install
RD/RAWP 030.14.05.01.010.01 1-10 Materials 8,500            estimated as AWLN system unit cost 8,500.00
RD/RAWP 030.14.05.01.010.01 1-M010-CPN-REG First Line Supervisors 100 8,999.00$     supervision assume additional planning days 4.00

Total Hours 466.00
Total Houras @ Rate 30,834.02
Total S/C & Svc. cost 30,050.16

Periodic maintenance
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Prepared for CAPhil Burke 12/1/2014 15:24

PCS: J.F. Urquidi 

RD/RAWP Activity ID Resource/COCS Resource Description Hours Extended S/C & Svc. 
cost

Org Code Task/Function Description Basis of Estimate and Assumptions Source

Periodic maintenance

RD/RAWP 030.14.05.01.010.01 Geophysical Logging as Required
RD/RAWP 030.14.05.01.010.01  1-21 PO Contracts 25,000          Mobilization of Logging S/C Assume  number of wells logged= 5
RD/RAWP 030.14.05.01.010.01 1-M010-CPN-REG First Line Supervisors 200.00           17,998.00$   Field Duration per well in days 2.00            
RD/RAWP 030.14.05.01.010.01 1-S030-CPN-REG Geologists/Geophysicists/Hydro 225.00           22,862.25$   assume  each well accrues a mobilization charge
RD/RAWP 030.14.05.01.010.01 1-T050-CPN-REG Health Physics Technicians (Rad) 100.00           7,161.00$     Planning time per well in days 2 2.00
RD/RAWP 030.14.05.01.010.01 1-T060-CPN-REG Industrial Health/Safety Tech 100.00           6,990.00$     Additional Geologist report analysis time in hours per well 5.00
RD/RAWP 030.14.05.01.010.01  1-21 PO Contracts 10,000          Demob charge
RD/RAWP 030.14.05.01.010.01  1-21 PO Contracts 0 1,250            report charge 
RD/RAWP 030.14.05.01.010.01

1-N/A Not Applicable -$              
Assume occasional additional camera survey 
for wells,

Total Hours 625.00
Total Houras @ Rate 55,011.25
Total S/C & Svc. cost 36,250.00

RD/RAWP 030.14.05.01.010.01 General Inspections/minor maintenance
RD/RAWP 030.14.05.01.010.01  1-21 PO Contracts Assume as many maint trips as sampling trips
RD/RAWP 030.14.05.01.010.01 1-M010-CPN-REG First Line Supervisors 151 13,588.49$   assume time per site visit planned 0.50            
RD/RAWP 030.14.05.01.010.01 1-G020-CPN-REG Office Clerks-General 302 12,412.20$   assume time per site visit planned 1.00
RD/RAWP 030.14.05.01.010.01 1-P070-CPN-REG Planner/Scheduler/Estimators 151 12,031.68$   assume time per site visit planned 0.50
RD/RAWP 030.14.05.01.010.01 1-P090-CPN-REG Industrial Hygienists 1208 118,335.68$ assume time per site visit planned 4.00
RD/RAWP 030.14.05.01.010.01 1-T050-CPN-REG Health Physics Technicians (Rad) 604 43,252.44$   assume time per site visit planned 2.00
RD/RAWP 030.14.05.01.010.01 1-T060-CPN-REG Industrial Health/Safety Tech 1208 84,439.20$   assume time per site visit planned 4.00
RD/RAWP 030.14.05.01.010.01

1-T050-CPN-REG Health Physics Technicians (Rad) 28 2,005.08$     
Assume occasional additional camera survey 
for wells,

number of wells camera surveyed
7.00

RD/RAWP 030.14.05.01.010.01
1-S030-CPN-REG Geologists/Geophysicists/Hydro 28 2,845.08$     

Assume occasional additional camera survey 
for wells,

 duration  in hours=
4.00

RD/RAWP 030.14.05.01.010.01
1-C081-CPN-REG

Pipefitters 28 1,985.20$     
Assume occasional additional camera survey 
for wells,

Total Hours 3,708.00
Total Houras @ Rate 290,895.05
Total S/C & Svc. cost 0.00



WBS & Title: 030.14.05.01.01   100-F/IU Preferred Alternative Revision G1F
Prepared for CAPhil Burke 12/1/2014 15:24

PCS: J.F. Urquidi 

RD/RAWP Activity ID Resource/COCS Resource Description Hours Extended S/C & Svc. 
cost

Org Code Task/Function Description Basis of Estimate and Assumptions Source

Periodic maintenance

RD/RAWP 030.14.05.01.010.01 general Repairs, Bailing, redevelopment
RD/RAWP 030.14.05.01.010.01  1-21 PO Contracts 3D210 Assume repair  in % well trips= 5.0% 15
RD/RAWP 030.14.05.01.010.01 1-10 Materials 1,875            3D220 assume sampling materials per well 250
RD/RAWP 030.14.05.01.010.01 1-P080-CPN-REG Health Physicists 7.5 716.10$        3D600 assumesample trips per day 2
RD/RAWP 030.14.05.01.010.01 1-T060-CPN-REG Industrial Health/Safety Tech 7.5 524.25$        3D500 assumesample trips per day 2
RD/RAWP 030.14.05.01.010.01 1-R051-CPN-REG Nuclear Wst Process Oper (NCO) 7.5 566.63$        3D600 assumesample trips per day 2
RD/RAWP 030.14.05.01.010.01 1-S030-CPN-REG Geologists/Geophysicists/Hydro 7.5 762.08$        3D800 assumesample trips per day 2
RD/RAWP 030.14.05.01.010.01 1-T050-CPN-REG Health Physics Technicians (Rad) 7.5 537.08$        3D600 assumesample trips per day 2
RD/RAWP 030.14.05.01.010.01

1-S030-CPN-REG Geologists/Geophysicists/Hydro 151 15,343.11$   
well coordination, records custody, BTR and 
start card

 5 crew members 1 day per well repaired, elapsed time in 
hours 10

RD/RAWP 030.14.05.01.010.01 1-C081-CPN-REG Pipefitters 151 10,705.90$   repairing well hours per well 10
RD/RAWP 030.14.05.01.010.01 1-R051-CPN-REG Nuclear Wst Process Oper (NCO) 151 11,408.05$   repairing well hours per well 10
RD/RAWP 030.14.05.01.010.01 1-HSSA-TD07-REG TEAMSTER GROUP VII 151 7,334.25$     repairing well hours per well 10
RD/RAWP 030.14.05.01.010.01 1-R051-CPN-REG Nuclear Wst Process Oper (NCO) 151 11,408.05$   repairing well hours per well 10
RD/RAWP 030.14.05.01.010.01 1-WG mllw waste 75.36            sand/drill cuttings disposal sand/cuttings in cy per well; assume  feet of case sanded=4               0.03 
RD/RAWP 030.14.05.01.010.01 1-WA purge water 89.26            Purge water disposal cost purge water volume  in gal 197.05          
RD/RAWP 030.14.05.01.010.01 1-HSSA-TD08-REG TEAMSTER GROUP VIII 0.5                23.87$          Purge water driver cost Purge water truck use in hours per well 3
RD/RAWP 030.14.05.01.010.01 PWT purge water truck 5                   purge water  truck use wells volumes purged 3
RD/RAWP 030.14.05.01.010.01 1-S030-CPN-REG Geologists/Geophysicists/Hydro 50 5,080.50$     Grouting to above RUM as required wells required= 5
RD/RAWP 030.14.05.01.010.01 1-T050-CPN-REG Health Physics Technicians (Rad) 50 3,580.50$     Grouting to above RUM as required assumed duration in hours= 20
RD/RAWP 030.14.05.01.010.01 1-N/A Not Applicable -$              Grouting to above RUM as required assumed average grouting height in feet 10
RD/RAWP 030.14.05.01.010.01 21-Jan subcontract 75,000          Grouting to above RUM as required drilling contractor mobilization rate per required well 15000
RD/RAWP 030.14.05.01.010.01 1-21 Subcontract 5250 3D400 Grouting to above RUM as required drilling contracctor construction rate per foot 105

Total Hours 892.99
Total Extended 67,990.36
Total S/C & Svc. cost 82,295.07
 Total Hours 7,568.99
Total Extended 585,574.62
 Total S/C & Svc. cost 170,375.23

Total Dollars 755,949.85



WBS & Title: 030.14.05.01.01   100-F/IU Preferred Alternative Revision G1F
Prepared for CAPhil Burke 12/1/2014 15:24
PCS: J.F. Urquidi 

WBS & Title: 030.14.05.01.01
Activity ID Resource/COCS Resource Description Hours Extended S/C & Svc. cost Org Code Task/Function Description Basis of Estimate and Assumptions Source

RD/RAWP 030.14.05.01.010.01 WAC 173-160 required annual  reporting; First year only
RD/RAWP 030.14.05.01.010.01

 1-21 PO Contracts 148,167.00                3D800
Specialist fate and transport modeling and reporting for annual report 

pkg. Annual cost = $60,000
 Report requirement Cycles: 1

RD/RAWP 030.14.05.01.010.01 1-M030-CPN-REG Project and Program Managers 32 4,718.08$                 3D400 SSPA est cost year 1 148,167.00        
RD/RAWP 030.14.05.01.010.01 1-S030-CPN-REG Geologists/Geophysicists/Hydro 240 24,386.40$               SSPA est cost year 2 96,330.00          
RD/RAWP 030.14.05.01.010.01 1-T020-CPN-REG Drafters 20 1,698.60$                 SSPA est cost year 3 93,403.00          
RD/RAWP 030.14.05.01.010.01 1-P160-CPN-REG Technical Writers & Editors 20 1,317.40$                 SSPA est cost year 4 90,475.00          
RD/RAWP 030.14.05.01.010.01 1-Client Client Intervention-Review 32 -$                          3D200 SSPA est cost year 5 and 10 160,246.00        
RD/RAWP 030.14.05.01.010.01 1-S030-CPN-REG Geologists/Geophysicists/Hydro 80 8,128.80$                 3D800

Total Hours              424.0 
Extended                    40,249.28 
Total S/C & Svc. cost Priced as Dollars                   148,167.00 

RD/RAWP 030.14.05.01.010.01 Annual sampling of wells: Field Work Sample Collection 1st year only
RD/RAWP 030.14.05.01.010.01 3D210 IH Tech field crew size 2
RD/RAWP 030.14.05.01.010.01 1-M010-CPN-REG First Line Supervisors 257.5             23,172.43$               3D220 Supervisor Hours per well trip 2.5
RD/RAWP 030.14.05.01.010.01 1-S030-CPN-REG Geologists/Geophysicists/Hydro 515.0             52,329.15$               3D800 Hours in full day: 10
RD/RAWP 030.14.05.01.010.01 1-T060-CPN-REG IH/Safety Tech 1,030.0          71,997.00$               3D600 Full day, crew of 2, number of wells per day: 2
RD/RAWP 030.14.05.01.010.01 1-WG WG solid waste disposal 26.52                         weight of debris per well trip in # 5
RD/RAWP 030.14.05.01.010.01

1-WA Purge water disposed 44.13                         
Volume of purge water in gallons = ( 4 inch case 
diameter, 65 ft water, 3 volumes)*trips

4,412.79              

RD/RAWP 030.14.05.01.010.01 PWT Purge Water Truck use cost 1,148.45                    3D400 Purge water disposal rate per gallon 1.00$                  
RD/RAWP 030.14.05.01.010.01 L070 Light vehicle operator (truck driver) 515.0             35,195.10$               IH presence a wellhead per day 4
RD/RAWP 030.14.05.01.010.01 1-N/A

Total Hours           2,317.5 
Extended                  182,693.68 
Total S/C & Svc. cost                       1,219.10 

RD/RAWP 030.14.05.01.010.01 Manual Water Level Monitoring,  1st  year only
RD/RAWP 030.14.05.01.010.01 1-M010-CPN-REG First Line Supervisors 42.0               3,779.58                   3D210 Number of trips this period 42
RD/RAWP 030.14.05.01.010.01 1-S030-CPN-REG Geologists/Geophysicists/Hydro 10.5               1,066.91                   Number of trips achievable per day 2

workhours per day 10
RD/RAWP 030.14.05.01.010.01 1-R051-CPN-REG Nuclear Wst Process Oper (NCO) 210.0             15,865.50                 Manual waterlevel monitoring measurement trips assume  hours per trip: 2
RD/RAWP 030.14.05.01.010.01 1-R051-CPN-REG Nuclear Wst Process Oper (NCO) 210.0             15,865.50                 Manual waterlevel monitoring measurement trips assume  hours per trip: 2
RD/RAWP 030.14.05.01.010.01 Geologist analysis time per datapoint 0.25
RD/RAWP 030.14.05.01.010.01 1-21 subcontract 1,218.00                    4 sites per day; truck fuel and maint as RSM 01.54.33.7200  daily= 1

Total Hours              472.5 
Extended                    36,577.49 
Total S/C & Svc. cost Priced as Dollars                       1,218.00 

RD/RAWP 030.14.05.01.010.01 Lab costs: Monitoring  Well Annual sampling program, 1st  year only
RD/RAWP 030.14.05.01.010.01 EPA 7196 Hexavalent Chromium 2,463.34                    3D210
RD/RAWP 030.14.05.01.010.01 EPA 8260 TCE and degeneration products 10,423.36                  
RD/RAWP 030.14.05.01.010.01 EPA 0300 Nitrates 21,381.88                  
RD/RAWP 030.14.05.01.010.01 EPA 7780 Strontium 90 7,022.24                    
RD/RAWP 030.14.05.01.010.01 EPA 6020 Trace Metals 1,249.69                    
RD/RAWP 030.14.05.01.010.01 1-10 disposable sampling materials 25,750.00                  disposable materials,forms,bottles per well trip 250.00$              
RD/RAWP 030.14.05.01.010.01 1-T060-CPN-REG IH Tech included in packaging
RD/RAWP 030.14.05.01.010.01 ship Package delivery service, shipping 3,512.30                    Package delivery service (common carrier, FEDEX etc)
RD/RAWP 030.14.05.01.010.01 pack Package delivery service sample packaging 856.34                       Packaging service

Total Hours                    -   
Extended                                -   
Total S/C & Svc. cost Priced as Dollars                     72,659.15 

Monitoring, Reporting, Decommissioning



WBS & Title: 030.14.05.01.01   100-F/IU Preferred Alternative Revision G1F
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PCS: J.F. Urquidi 

WBS & Title: 030.14.05.01.01
Activity ID Resource/COCS Resource Description Hours Extended S/C & Svc. cost Org Code Task/Function Description Basis of Estimate and Assumptions Source

Monitoring, Reporting, Decommissioning

RD/RAWP 030.14.05.01.010.01 WAC 173-160 required annual  reporting; Years 2 thru 5 
RD/RAWP 030.14.05.01.010.01  1-21 PO Contracts 160,246.0                  3D800 Specialist fate and transport modeling and reporting for 5 year report  Report requirement Cycles: 4
RD/RAWP 030.14.05.01.010.01  1-21 PO Contracts 280,208.0                  3D800 Specialist fate and transport modeling and reporting for annual report 
RD/RAWP 030.14.05.01.010.01 1-M030-CPN-REG Project and Program Managers 128 18,872.32$               
RD/RAWP 030.14.05.01.010.01 1-S030-CPN-REG Geologists/Geophysicists/Hydro 960 97,545.60$               
RD/RAWP 030.14.05.01.010.01 1-T020-CPN-REG Drafters 80 6,794.40$                 
RD/RAWP 030.14.05.01.010.01 1-P160-CPN-REG Technical Writers & Editors 80 5,269.60$                 
RD/RAWP 030.14.05.01.010.01 1-Client Client Intervention-Review 128 -$                          3D200 0.50 hours per well/sample for review and filing of activity report
RD/RAWP 030.14.05.01.010.01 1-S030-CPN-REG Geologists/Geophysicists/Hydro 320 32,515.20$               3D800 0.50 hours per well/analyte for review and filing of activity report

Total Hours           1,696.0 
Extended                  160,997.12 
Total S/C & Svc. cost Priced as Dollars                   440,454.00 

RD/RAWP 030.14.05.01.010.01 Annual sampling of wells: Field Work Sample Collection Years 2 thru 5
RD/RAWP 030.14.05.01.010.01 3D210 IH Tech  field crew size 2
RD/RAWP 030.14.05.01.010.01 1-M010-CPN-REG First Line Supervisors 640.0             57,593.60$               3D220 Supervisor Hours per well trip 2.5
RD/RAWP 030.14.05.01.010.01 1-S030-CPN-REG Geologists/Geophysicists/Hydro 1,280.0          130,060.80$             3D800 Hours in full day: 10
RD/RAWP 030.14.05.01.010.01 1-T060-CPN-REG IH/Safety Tech 2,560.0          178,944.00$             3D600 Full day,  number of wells per day: 2
RD/RAWP 030.14.05.01.010.01 1-WG WG solid waste disposal 65.92                         weight of debris per well trip in # 5.00
RD/RAWP 030.14.05.01.010.01

1-WA Purge water disposed 176.51                       
Volume of purge water in gallons = ( 4 inch case 
diameter, 65 ft water, 3 volumes)*trips 4,412.79              

RD/RAWP 030.14.05.01.010.01 PWT Purge Water Truck use cost 2,854.40                    3D400 Purge water disposal rate per gallon 1.00$                  
RD/RAWP 030.14.05.01.010.01 L070 Light vehicle operator (truck driver) 1,280.0          87,475.2                   Purge water truck daily rental
RD/RAWP 030.14.05.01.010.01 2F Fuel cost 14,159.00                  assume  round trip miles per well 30.00                 
RD/RAWP 030.14.05.01.010.01 1-R051-CPN-REG Nuclear Wst Process Oper (NCO) 544 41,099.20$               Manual waterlevel monitoring measurement trips years 2 thru 5 assume  hours per trip: 2
RD/RAWP 030.14.05.01.010.01 1-R051-CPN-REG Nuclear Wst Process Oper (NCO) 544 41,099.20$               Manual waterlevel monitoring measurement trips years 2 thru 6 assume  hours per trip: 2
RD/RAWP 030.14.05.01.010.01 1-21 subcontract 7,888.00                    4 sites per day; truck fuel and maint as RSM 01.54.33.7200  daily= Manual water level measurement  trips this period 272

Total Hours           6,848.0 
Extended                  536,272.00 
Total S/C & Svc. cost                     25,143.83 

RD/RAWP 030.14.05.01.010.01 Manual Water Level Monitoring,  Years 2 thru 5 Only
RD/RAWP 030.14.05.01.010.01 1-M010-CPN-REG First Line Supervisors 220.0             19,797.80                 3D210 Number of trips this period 220
RD/RAWP 030.14.05.01.010.01 1-S030-CPN-REG Geologists/Geophysicists/Hydro 55.0               5,588.55                   Number of trips achievable per day 2

Workhours per day 10
RD/RAWP 030.14.05.01.010.01 1-R051-CPN-REG Nuclear Wst Process Oper (NCO) 1,100.0          83,105.00                 Manual waterlevel monitoring measurement trips years 2 thru 5 assume  hours per trip: 2
RD/RAWP 030.14.05.01.010.01 1-R051-CPN-REG Nuclear Wst Process Oper (NCO) 1,100.0          83,105.00                 Manual waterlevel monitoring measurement trips years 2 thru 6 assume  hours per trip: 2
RD/RAWP 030.14.05.01.010.01 Geologist analysis time per datapoint 0.25
RD/RAWP 030.14.05.01.010.01 1-21 subcontract 6,380.00                    4 sites per day; truck fuel and maint as RSM 01.54.33.7200  daily= 

Total Hours           2,475.0 
Extended                  191,596.35 
Total S/C & Svc. cost Priced as Dollars                       6,380.00 

RD/RAWP 030.14.05.01.010.01 Lab costs: Monitoring  well Annual sampling program, years 2 through 5
RD/RAWP 030.14.05.01.010.01 EPA 7196 Hexavalent Chromium 9,853.4                      3D210
RD/RAWP 030.14.05.01.010.01 EPA 8260 TCE and degeneration products 22,149.6                    
RD/RAWP 030.14.05.01.010.01 EPA 0300 Nitrates 43,586.1                    
RD/RAWP 030.14.05.01.010.01 EPA 7780 Strontium 90 28,089.0                    
RD/RAWP 030.14.05.01.010.01 EPA 6020 Trace Metals 4,998.8                      
RD/RAWP 030.14.05.01.010.01 1-10 disposable sampling materials 32,000.00                  disposable materials,forms,bottles per well 125.00$              
RD/RAWP 030.14.05.01.010.01 T060 IH Tech -$                          included in packaging
RD/RAWP 030.14.05.01.010.01 ship Package delivery service, shipping 4,364.8                      Package delivery service
RD/RAWP 030.14.05.01.010.01 pack Package delivery service sample packaging 2,660.5                      packaging service

Total Hours                    -   
Extended                                -   
Total S/C & Svc. cost                   147,702.14 
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WBS & Title: 030.14.05.01.01
Activity ID Resource/COCS Resource Description Hours Extended S/C & Svc. cost Org Code Task/Function Description Basis of Estimate and Assumptions Source

Monitoring, Reporting, Decommissioning

RD/RAWP 030.14.05.01.010.01 WAC 173-160 required annual  reporting; Years 6 thru 10
RD/RAWP 030.14.05.01.010.01  1-21 PO Contracts 160,246.0                  3D800 1 Specialist fate and transport modeling and reporting for 5 year report  Report requirement Cycles: 1
RD/RAWP 030.14.05.01.010.01 1-M030-CPN-REG Project and Program Managers 32 4,718.08$                 years 5
RD/RAWP 030.14.05.01.010.01 1-S030-CPN-REG Geologists/Geophysicists/Hydro 240 24,386.40$               years 7,9 and 10  sample results integration
RD/RAWP 030.14.05.01.010.01 1-T020-CPN-REG Drafters 20 1,698.60$                 
RD/RAWP 030.14.05.01.010.01 1-P160-CPN-REG Technical Writers & Editors 20 1,317.40$                 
RD/RAWP 030.14.05.01.010.01 1-Client Client Intervention-Review 32 -$                          3D200 0.5 hours per well/analyte for review and filing of activity report
RD/RAWP 030.14.05.01.010.01 1-S030-CPN-REG Geologists/Geophysicists/Hydro 80 8,128.80$                 3D800 0.5 hours per well/analyte for review and filing of activity report

Total Hours              424.0 
Extended                    40,249.28 
Total S/C & Svc. cost Priced as Dollars                   160,246.00 

RD/RAWP 030.14.05.01.010.01 Periodic sampling of wells: Field Work Sample Collection Years 6 thru 10
RD/RAWP 030.14.05.01.010.01 IH Tech  field crew size 2
RD/RAWP 030.14.05.01.010.01 1-M010-CPN-REG First Line Supervisors 637.5             57,368.63$               3D220 Supervisor Hours per well trip 2.5
RD/RAWP 030.14.05.01.010.01 1-S030-CPN-REG Geologists/Geophysicists/Hydro 1,275.0          129,552.75$             3D800 Hours in full day: 10
RD/RAWP 030.14.05.01.010.01 1-T060-CPN-REG IH/Safety Tech 2,550.0          178,245.00$             3D600 Full day, crew of 2, number of wells per day: 2
RD/RAWP 030.14.05.01.010.01 1-WG WG solid waste disposal 6.57                           weight of debris per well trip in # 5
RD/RAWP 030.14.05.01.010.01

1-WA Purge water disposed 21.64                         
Volume of purge water in gallons = ( 4 inch case 
diameter, 30 ft water, 3 volumes)*well s

2,163.96              

RD/RAWP 030.14.05.01.010.01 PWT Purge Water Truck use cost 1,427.20                    3D400
RD/RAWP 030.14.05.01.010.01 L070 Light vehicle operator (truck driver) 510.0             34,853.4                   
RD/RAWP 030.14.05.01.010.01

Total Hours           4,972.5 
Extended                  400,019.78 
Total S/C & Svc. cost                       1,455.41 

RD/RAWP 030.14.05.01.010.01 Manual Water Level Monitoring,  Years 6 thru 10 Only
RD/RAWP 030.14.05.01.010.01 1-M010-CPN-REG First Line Supervisors 222.0             19,977.78                 3D210 Number of trips this period 222
RD/RAWP 030.14.05.01.010.01 1-S030-CPN-REG Geologists/Geophysicists/Hydro 55.5               5,639.36                   Number of trips achievable per day 2

Workhours per day 10
RD/RAWP 030.14.05.01.010.01 1-R051-CPN-REG Nuclear Wst Process Oper (NCO) 1,110.0          83,860.50                 Manual waterlevel monitoring measurement trips assume  hours per trip: 2
RD/RAWP 030.14.05.01.010.01 1-R051-CPN-REG Nuclear Wst Process Oper (NCO) 1,110.0          83,860.50                 Manual waterlevel monitoring measurement trips assume  hours per trip: 2
RD/RAWP 030.14.05.01.010.01 1-21 subcontract 6,438.00                    4 sites per day; truck fuel and maint as RSM 01.54.33.7200  daily= 

Geologist analysis time per datapoint 0.25
Total Hours           2,497.5 
Extended                  193,338.14 
Total S/C & Svc. cost Priced as Dollars                       6,438.00 

RD/RAWP 030.14.05.01.010.01 Lab costs: Monitoring  well Annual sampling program, years 6 through 10
RD/RAWP 030.14.05.01.010.01 EPA 7196 Hexavalent Chromium 5,419.3                      3D210 Monitoring duration in years 5
RD/RAWP 030.14.05.01.010.01 EPA 8260 TCE and degeneration products 12,214.9                    
RD/RAWP 030.14.05.01.010.01 EPA 0300 Nitrates 26,213.4                    
RD/RAWP 030.14.05.01.010.01 EPA 7780 Strontium 90 3,009.5                      
RD/RAWP 030.14.05.01.010.01 EPA 6020 Trace Metals 2,499.4                      
RD/RAWP 030.14.05.01.010.01 1-10 disposable sampling materials 12,750.00                  disposable materials,forms,bottles, etc.  per well 250.00$              
RD/RAWP 030.14.05.01.010.01 T060 IH Tech -                -$                          included in packaging minutes per SAF/sample set/well 60
RD/RAWP 030.14.05.01.010.01 ship Package delivery service, shipping 17,391.0                    Package delivery service
RD/RAWP 030.14.05.01.010.01 pack Package delivery service sample packaging 10,600.4                    packaging service

Total Hours                    -   
Extended                                -   
Total S/C & Svc. cost                     90,097.84 
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WBS & Title: 030.14.05.01.01
Activity ID Resource/COCS Resource Description Hours Extended S/C & Svc. cost Org Code Task/Function Description Basis of Estimate and Assumptions Source

Monitoring, Reporting, Decommissioning

RD/RAWP 030.14.05.01.010.01 WAC 173-160 required annual  reporting; Years 11 thru 20
RD/RAWP 030.14.05.01.010.01

 1-21 PO Contracts 120,000.0                  3D800
2 five year reports Specialist fate and transport modeling and reporting 

for annual report pkg. Annual cost = $60,000
 Report requirement Cycles: 2

RD/RAWP 030.14.05.01.010.01 1-M030-CPN-REG Project and Program Managers 64 9,436.16$                 Years 10
RD/RAWP 030.14.05.01.010.01 1-S030-CPN-REG Geologists/Geophysicists/Hydro 480 48,772.80$               
RD/RAWP 030.14.05.01.010.01 1-T020-CPN-REG Drafters 40 3,397.20$                 
RD/RAWP 030.14.05.01.010.01 1-P160-CPN-REG Technical Writers & Editors 40 2,634.80$                 
RD/RAWP 030.14.05.01.010.01 1-Client Client Intervention-Review 64 -$                          3D200 0.50 hours per well/analyte for review and filing of activity report
RD/RAWP 030.14.05.01.010.01 1-S030-CPN-REG Geologists/Geophysicists/Hydro 160 16,257.60$               3D800 0.50 hours per well/analyte for review and filing of activity report

Total Hours              848.0 
Extended                    80,498.56 
Total S/C & Svc. cost Priced as Dollars                   120,000.00 

RD/RAWP 030.14.05.01.010.01 Periodic sampling of wells: Field Work Sample Collection Years 11 thru 20
RD/RAWP 030.14.05.01.010.01 IH Tech  field crew size 2
RD/RAWP 030.14.05.01.010.01 1-M010-CPN-REG First Line Supervisors 102.0             9,178.98$                 3D220 Supervisor Hours per well trip 2.5
RD/RAWP 030.14.05.01.010.01 1-S030-CPN-REG Geologists/Geophysicists/Hydro 2,550.0          259,105.50$             3D800 Hours in full day: 10
RD/RAWP 030.14.05.01.010.01 1-T060-CPN-REG IH/Safety Tech 5,100.0          356,490.00$             3D600 Full day, crew of 2, number of wells per day: 2
RD/RAWP 030.14.05.01.010.01 1-WG WG solid waste disposal 26.27                         weight of debris per well trip in # 5
RD/RAWP 030.14.05.01.010.01

1-WA Purge water disposed 2,164.0          21.64                         
Volume of purge water in gallons = ( 6 inch case 
diameter, 30 ft water, 3 volumes)*trips

2,163.96              

RD/RAWP 030.14.05.01.010.01 2M Purge Water Truck use cost 26,775.00                  3D400 Purge water disposal rate per gallon 1.00$                  
RD/RAWP 030.14.05.01.010.01 L070 Light vehicle operator (truck driver) 250.0             17,085.00$               Purge water truck daily rental
RD/RAWP 030.14.05.01.010.01 2F Fuel cost 1,331.00                    assume  round trip miles per well 30.00                 
RD/RAWP 030.14.05.01.010.01 assume purge water truck mileage in MPG 6.00                   
RD/RAWP 030.14.05.01.010.01 assume fuel use while idling 1.00                   
RD/RAWP 030.14.05.01.010.01 assume number of hours per day idling 4.00                   

Total Hours         10,166.0 
Extended  $              641,859.48 
Total S/C & Svc. cost                     28,153.90 

RD/RAWP 030.14.05.01.010.01 Lab costs: Monitoring  well Annual sampling program, years 11 through 20
RD/RAWP 030.14.05.01.010.01 EPA 7196 Hexavalent Chromium 10,838.7                    3D210
RD/RAWP 030.14.05.01.010.01 EPA 8260 TCE and degeneration products 24,429.8                    
RD/RAWP 030.14.05.01.010.01 EPA 0300 Nitrates 52,426.7                    
RD/RAWP 030.14.05.01.010.01 EPA 7780 Strontium 90 30,095.3                    
RD/RAWP 030.14.05.01.010.01 EPA 6020 Trace Metals -                             trace metals no longer surveyed
RD/RAWP 030.14.05.01.010.01 1-10 disposable sampling materials per well 62,500.00                  disposable materials,forms,bottles per well 250.00$              
RD/RAWP 030.14.05.01.010.01 T060 IH Tech -$                          included in packaging minutes per SAF/sample set/well 60
RD/RAWP 030.14.05.01.010.01 ship Package delivery service, shipping 34,782.0                    Package delivery service
RD/RAWP 030.14.05.01.010.01 pack Package delivery service sample packaging 21,200.7                    packaging service

Total Hours                    -   
Extended                                -   
Total S/C & Svc. cost                   236,273.19 

RD/RAWP 030.14.05.01.010.01 WAC 173-160 required annual  reporting; Years 21 thru 40
RD/RAWP 030.14.05.01.010.01

 1-21 PO Contracts 240,000.0                  3D800
4 cycles of Specialist fate and transport modeling and reporting for 

annual report pkg. Annual cost = $60,000
 Report requirement Cycles: 4

RD/RAWP 030.14.05.01.010.01 1-M030-CPN-REG Project and Program Managers 128 18,872.32$               3D400 years 20
RD/RAWP 030.14.05.01.010.01 1-S030-CPN-REG Geologists/Geophysicists/Hydro 960 97,545.60$               3D800
RD/RAWP 030.14.05.01.010.01 1-T020-CPN-REG Drafters 80 6,794.40$                 3D400
RD/RAWP 030.14.05.01.010.01 1-P160-CPN-REG Technical Writers & Editors 80 5,269.60$                 3D200
RD/RAWP 030.14.05.01.010.01 1-Client Client Intervention-Review 128 -$                          3D200 0.50 hours per well/analyte for review and filing of activity report
RD/RAWP 030.14.05.01.010.01 1-S030-CPN-REG Geologists/Geophysicists/Hydro 320 32,515.20$               3D800 0.50 hours per well/analyte for review and filing of activity report

Total Hours           1,696.0 
Extended                  160,997.12 
Total S/C & Svc. cost Priced as Dollars                   240,000.00 



WBS & Title: 030.14.05.01.01   100-F/IU Preferred Alternative Revision G1F
Prepared for CAPhil Burke 12/1/2014 15:24
PCS: J.F. Urquidi 

WBS & Title: 030.14.05.01.01
Activity ID Resource/COCS Resource Description Hours Extended S/C & Svc. cost Org Code Task/Function Description Basis of Estimate and Assumptions Source

Monitoring, Reporting, Decommissioning

RD/RAWP 030.14.05.01.010.01 Periodic sampling of wells: Field Work Sample Collection Years 21 thru 40
RD/RAWP 030.14.05.01.010.01 IH Tech  field crew size 2
RD/RAWP 030.14.05.01.010.01 1-M010-CPN-REG First Line Supervisors 2,400.0          215,976.00$             3D220 Supervisor Hours per well trip 2.5
RD/RAWP 030.14.05.01.010.01 1-S030-CPN-REG Geologists/Geophysicists/Hydro 4,800.0          487,728.00$             3D800 Hours in full day: 10
RD/RAWP 030.14.05.01.010.01 1-T060-CPN-REG IH/Safety Tech 9,600.0          671,040.00$             3D600 Full day, crew of 2, number of wells per day: 2
RD/RAWP 030.14.05.01.010.01 1-WG WG solid waste disposal 52.53                         weight of debris per well trip in # 5
RD/RAWP 030.14.05.01.010.01

1-WA Purge water disposed 1,315.4          52.61                         
Volume of purge water in gallons = (4 inch case 
diameter, 30 ft water, 3 volumes)*trips

1,315.35              

RD/RAWP 030.14.05.01.010.01 PWT Purge Water Truck use cost 2,140.80                    3D400
RD/RAWP 030.14.05.01.010.01 L070 Light vehicle operator (truck driver) 960.0             65,606.40$               
RD/RAWP 030.14.05.01.010.01
RD/RAWP 030.14.05.01.010.01
RD/RAWP 030.14.05.01.010.01
RD/RAWP 030.14.05.01.010.01

Total Hours         19,075.4 
Extended               1,440,350.40 
Total S/C & Svc. cost                       2,245.94 

RD/RAWP 030.14.05.01.010.01 Lab costs: Monitoring  well Periodic sampling program, years 21 through 40
RD/RAWP 030.14.05.01.010.01 EPA 7196 Hexavalent Chromium 7,882.7                      3D210
RD/RAWP 030.14.05.01.010.01 EPA 8260 TCE and degeneration products 13,029.2                    
RD/RAWP 030.14.05.01.010.01 EPA 0300 Nitrates 35,362.3                    
RD/RAWP 030.14.05.01.010.01 EPA 7780 Strontium 90 22,738.7                    
RD/RAWP 030.14.05.01.010.01 EPA 6020 Trace Metals -                             
RD/RAWP 030.14.05.01.010.01 1-10 disposable sampling materials per well 48,000.00                  disposable materials,forms,bottles per well 250.00$              
RD/RAWP 030.14.05.01.010.01 T060 IH Tech -                -$                          icluded in packaging
RD/RAWP 030.14.05.01.010.01 ship Package delivery service, shipping 13,094.4                    Package delivery service
RD/RAWP 030.14.05.01.010.01 pack Package delivery service sample packaging 7,981.4                      packaging service

Total Hours                    -   
Extended                                -   
Total S/C & Svc. cost                   148,088.75 

RD/RAWP 030.14.05.01.010.01 WAC 173-160 required annual  reporting; Years 41 thru 55
RD/RAWP 030.14.05.01.010.01

 1-21 PO Contracts 180,000.0                  3D800
3 cycles of Specialist fate and transport modeling and reporting for 

annual report pkg. Annual cost = $60,000
 Report requirement Cycles: 3

RD/RAWP 030.14.05.01.010.01 1-M030-CPN-REG Project and Program Managers 96 14,154.24$               years 15
RD/RAWP 030.14.05.01.010.01 1-S030-CPN-REG Geologists/Geophysicists/Hydro 720 73,159.20$               
RD/RAWP 030.14.05.01.010.01 1-T020-CPN-REG Drafters 60 5,095.80$                 
RD/RAWP 030.14.05.01.010.01 1-P160-CPN-REG Technical Writers & Editors 60 3,952.20$                 
RD/RAWP 030.14.05.01.010.01 1-Client Client Intervention-Review 96 -$                          3D200 0.50 hours per well/analyte for review and filing of activity report
RD/RAWP 030.14.05.01.010.01 1-S030-CPN-REG Geologists/Geophysicists/Hydro 240 24,386.40$               3D800 0.50 hours per well/analyte for review and filing of activity report

Total Hours           1,272.0 
Extended                  120,747.84 
Total S/C & Svc. cost Priced as Dollars                   180,000.00 

RD/RAWP 030.14.05.01.010.01 Periodic sampling of wells: Field Work Sample Collection Years 41 thru 55
RD/RAWP 030.14.05.01.010.01 IH Tech  field crew size 2
RD/RAWP 030.14.05.01.010.01 1-M010-CPN-REG First Line Supervisors 1,162.5          104,613.38$             3D220 Supervisor Hours per well trip 2.5
RD/RAWP 030.14.05.01.010.01 1-S030-CPN-REG Geologists/Geophysicists/Hydro; 2,325.0          236,243.25$             3D800 Hours in full day: 10
RD/RAWP 030.14.05.01.010.01 1-T060-CPN-REG IH/Safety Tech 4,650.0          325,035.00$             3D600 Full day, crew of 2, number of wells per day: 2
RD/RAWP 030.14.05.01.010.01 1-WG WG solid waste disposal 52.53                         weight of debris per well trip in # 5
RD/RAWP 030.14.05.01.010.01

1-WA Purge water disposed 19.73                         
Volume of purge water in gallons = ( 4 inch case 
diameter, 30 ft water, 3 volumes)*trips

1,973.03              

RD/RAWP 030.14.05.01.010.01 PWT Purge Water Truck use cost 1,036.95                    3D400 Purge water disposal rate per gallon 1.00$                  
RD/RAWP 030.14.05.01.010.01 L070 Light vehicle operator (truck driver) 465.0             Purge water truck daily rental
RD/RAWP 030.14.05.01.010.01 assume  round trip miles per well 30.00                 
RD/RAWP 030.14.05.01.010.01 assume purge water truck mileage in MPG 6.00                   
RD/RAWP 030.14.05.01.010.01 assume fuel use while idling 1.00                   
RD/RAWP 030.14.05.01.010.01 assume number of hours per day idling 4.00                   

Total Hours           8,602.5 
Extended                  665,891.63 
Total S/C & Svc. cost                       1,109.21 



WBS & Title: 030.14.05.01.01   100-F/IU Preferred Alternative Revision G1F
Prepared for CAPhil Burke 12/1/2014 15:24
PCS: J.F. Urquidi 

WBS & Title: 030.14.05.01.01
Activity ID Resource/COCS Resource Description Hours Extended S/C & Svc. cost Org Code Task/Function Description Basis of Estimate and Assumptions Source

Monitoring, Reporting, Decommissioning

RD/RAWP 030.14.05.01.010.01 Lab costs: Monitoring  well Periodic sampling program, years 41 through 55
RD/RAWP 030.14.05.01.010.01 EPA 7196 Hexavalent Chromium -$                            3D210 hex chrome no longer surveyed
RD/RAWP 030.14.05.01.010.01 EPA 8260 TCE and degeneration products 8,794.71$                   
RD/RAWP 030.14.05.01.010.01 EPA 0300 Nitrates 26,521.76$                 
RD/RAWP 030.14.05.01.010.01 EPA 7780 Strontium 90 10,031.78$                 
RD/RAWP 030.14.05.01.010.01 EPA 6020 Trace Metals -$                            
RD/RAWP 030.14.05.01.010.01 1-10 disposable sampling materials per well 4,500.00$                   disposable materials,forms,bottles per well 250.00$              
RD/RAWP 030.14.05.01.010.01 T060 IH Tech -                includd in packaging
RD/RAWP 030.14.05.01.010.01 ship Package delivery service, shipping 6,342.60$                   Package delivery service
RD/RAWP 030.14.05.01.010.01 pack Package delivery service sample packaging 3,866.01$                   packaging service

Total Hours                    -   
Extended                                -   
Total S/C & Svc. cost                     60,056.85 

RD/RAWP 030.14.05.01.010.01 WAC 173-160 required annual  reporting; Years 56 thru 85
RD/RAWP 030.14.05.01.010.01

 1-21 PO Contracts 360,000.0                  3D800
6 cycles of Specialist fate and transport modeling and reporting for 

annual report pkg. annual cost = $60,000
 Report requirement Cycles: 6

RD/RAWP 030.14.05.01.010.01 1-M030-CPN-REG Project and Program Managers 192 28,308.48$               3D400
RD/RAWP 030.14.05.01.010.01 1-S030-CPN-REG Geologists/Geophysicists/Hydro 1440 146,318.40$             3D800
RD/RAWP 030.14.05.01.010.01 1-T020-CPN-REG Drafters 120 10,191.60$               3D220
RD/RAWP 030.14.05.01.010.01 1-P160-CPN-REG Technical Writers & Editors 120 7,904.40$                 3D400
RD/RAWP 030.14.05.01.010.01 1-Client Client Intervention-Review 192 -$                          3D200
RD/RAWP 030.14.05.01.010.01 1-S030-CPN-REG Geologists/Geophysicists/Hydro 480 48,772.80$               3D200

Total Hours           2,544.0 
Extended                  241,495.68 
Total S/C & Svc. cost Priced as Dollars                   360,000.00 

RD/RAWP 030.14.05.01.010.01 Periodic sampling of wells: Field Work Sample Collection Years 56 thru 85
RD/RAWP 030.14.05.01.010.01 IH Tech  field crew size 2
RD/RAWP 030.14.05.01.010.01 1-M010-CPN-REG First Line Supervisors 1,575.0          141,734.25$             3D220 Supervisor Hours per well trip 2.5
RD/RAWP 030.14.05.01.010.01 1-S030-CPN-REG Geologists/Geophysicists/Hydro; 3,150.0          320,071.50$             3D800 Hours in full day: 10
RD/RAWP 030.14.05.01.010.01 1-T060-CPN-REG IH/Safety Tech 6,300.0          440,370.00$             3D600 Full day, crew of 2, number of wells per day: 2
RD/RAWP 030.14.05.01.010.01 1-WG WG solid waste disposal 52.53                         weight of debris per well trip in # 5
RD/RAWP 030.14.05.01.010.01

1-WA Purge water disposed 53.46                         
Volume of purge water in gallons = ( 4 inch case 
diameter, 30 ft water, 3 volumes)*trips

5,346.26              

RD/RAWP 030.14.05.01.010.01 PWT Purge Water Truck use cost 1,404.90                    3D400
RD/RAWP 030.14.05.01.010.01 L070 Light vehicle operator (truck driver) 630.0             
RD/RAWP 030.14.05.01.010.01
RD/RAWP 030.14.05.01.010.01
RD/RAWP 030.14.05.01.010.01
RD/RAWP 030.14.05.01.010.01

Total Hours         11,655.0 
Extended                  902,175.75 
Total S/C & Svc. cost                       1,510.89 



WBS & Title: 030.14.05.01.01   100-F/IU Preferred Alternative Revision G1F
Prepared for CAPhil Burke 12/1/2014 15:24
PCS: J.F. Urquidi 

WBS & Title: 030.14.05.01.01
Activity ID Resource/COCS Resource Description Hours Extended S/C & Svc. cost Org Code Task/Function Description Basis of Estimate and Assumptions Source

Monitoring, Reporting, Decommissioning

RD/RAWP 030.14.05.01.010.01 Lab costs: Monitoring  well Periodic sampling program, years 56 through 85
RD/RAWP 030.14.05.01.010.01 EPA 7196 Hexavalent Chromium -                             3D210 Monitoring duration in years 30
RD/RAWP 030.14.05.01.010.01 EPA 8260 TCE and degeneration products -                             
RD/RAWP 030.14.05.01.010.01 EPA 0300 Nitrates 5,427.7                      
RD/RAWP 030.14.05.01.010.01 EPA 7780 Strontium 90 34,108.0                    
RD/RAWP 030.14.05.01.010.01 EPA 6020 Trace Metals -                             
RD/RAWP 030.14.05.01.010.01 1-10 disposable sampling materials per well 157,500.00                disposable materials,forms,bottles per well 250.00$              
RD/RAWP 030.14.05.01.010.01 T060 IH Tech -                included in packaging
RD/RAWP 030.14.05.01.010.01 ship Package delivery service, shipping 42,966.0                    Package delivery service
RD/RAWP 030.14.05.01.010.01 pack Package delivery service sample packaging 26,189.1                    packaging service

Total Hours                    -   
Extended                                -   
Total S/C & Svc. cost                   266,190.84 

RD/RAWP 030.14.05.01.010.01 WAC 173-160 required annual  reporting; Years 86 thru 155
RD/RAWP 030.14.05.01.010.01  1-21 PO Contracts -                             3D800 Specialist fate and transport modeling and reporting are now internal  Report requirement Cycles: 15
RD/RAWP 030.14.05.01.010.01  1-21 SME estimated cost per cycle 10000
RD/RAWP 030.14.05.01.010.01 1-M030-CPN-REG Project and Program Managers 120 17,692.80$               adjusted based on SME input years 70
RD/RAWP 030.14.05.01.010.01 1-S030-CPN-REG Geologists/Geophysicists/Hydro 900 91,449.00$               adjusted based on SME input
RD/RAWP 030.14.05.01.010.01 1-T020-CPN-REG Drafters 75 6,369.75$                 adjusted based on SME input
RD/RAWP 030.14.05.01.010.01 1-P160-CPN-REG Technical Writers & Editors 75 4,940.25$                 adjusted based on SME input
RD/RAWP 030.14.05.01.010.01 1-Client Client Intervention-Review 120 -$                          3D200 0.50 hours per well/analyte for review and filing of activity report
RD/RAWP 030.14.05.01.010.01 1-S030-CPN-REG Geologists/Geophysicists/Hydro 300 30,483.00$               3D800 0.50 hours per well/analyte for review and filing of activity report
RD/RAWP 030.14.05.01.010.01 1-M030-CPN-REG Project and Program Managers 40 5,897.60$                 final remedial action report budgeted separately
RD/RAWP 030.14.05.01.010.01 1-S030-CPN-REG Geologists/Geophysicists/Hydro 160 16,257.60$               final remedial action report budgeted separately
RD/RAWP 030.14.05.01.010.01 1-T020-CPN-REG Drafters 24 2,038.32$                 final remedial action report budgeted separately
RD/RAWP 030.14.05.01.010.01 1-P160-CPN-REG Technical Writers & Editors 16 1,053.92$                 final remedial action report budgeted separately
RD/RAWP 030.14.05.01.010.01 1-Client Adjudication of Client comments 1 -$                          3D200 0.50 hours per well/analyte for review and filing of activity report final remedial action report budgeted separately
RD/RAWP 030.14.05.01.010.01 1-S030-CPN-REG Geologists/Geophysicists/Hydro 0 -$                          3D800 0.50 hours per well/analyte for review and filing of activity report final remedial action report budgeted separately

Total Hours           1,831.0 
Extended                  176,182.24 
Total S/C & Svc. cost Priced as Dollars                                  -   

RD/RAWP 030.14.05.01.010.01 Periodic sampling of wells: Field Work Sample Collection Years 86 thru 155
RD/RAWP 030.14.05.01.010.01 IH Tech  field crew size 2
RD/RAWP 030.14.05.01.010.01 1-M010-CPN-REG First Line Supervisors 875.0             78,741.25$               3D220 Supervisor Hours per well trip 2.5
RD/RAWP 030.14.05.01.010.01 1-S030-CPN-REG Geologists/Geophysicists/Hydro; 1,750.0          177,817.50$             3D800 Hours in full day: 10
RD/RAWP 030.14.05.01.010.01 1-T060-CPN-REG IH/Safety Tech 3,500.0          244,650.00$             3D600 Full day, crew of 2, number of wells per day: 2
RD/RAWP 030.14.05.01.010.01 1-WG WG solid waste disposal weight of debris per well trip in # 5
RD/RAWP 030.14.05.01.010.01

1-WA Purge water disposed 3,182.3          31.82                         
Volume of purge water in gallons = ( 6 inch case 
diameter, 30 ft water, 3 volumes)*trips

3,182.30              

RD/RAWP 030.14.05.01.010.01 PWT Purge Water Truck use cost 334.50                       3D400
RD/RAWP 030.14.05.01.010.01 L070 Light vehicle operator (truck driver) 375.0             
RD/RAWP 030.14.05.01.010.01
RD/RAWP 030.14.05.01.010.01
RD/RAWP 030.14.05.01.010.01
RD/RAWP 030.14.05.01.010.01

Total Hours           9,682.3 
Extended                  501,208.75 
Total S/C & Svc. cost                          366.32 



WBS & Title: 030.14.05.01.01   100-F/IU Preferred Alternative Revision G1F
Prepared for CAPhil Burke 12/1/2014 15:24
PCS: J.F. Urquidi 

WBS & Title: 030.14.05.01.01
Activity ID Resource/COCS Resource Description Hours Extended S/C & Svc. cost Org Code Task/Function Description Basis of Estimate and Assumptions Source

Monitoring, Reporting, Decommissioning

RD/RAWP 030.14.05.01.010.01 Lab costs: Monitoring  well Periodic sampling program, years 86 through 155
RD/RAWP 030.14.05.01.010.01 EPA 7196 Hexavalent Chromium -                             3D210
RD/RAWP 030.14.05.01.010.01 EPA 8260 TCE and degeneration products -                             
RD/RAWP 030.14.05.01.010.01 EPA 0300 Nitrates -                             
RD/RAWP 030.14.05.01.010.01 EPA 7780 Strontium 90 23,407.5                    
RD/RAWP 030.14.05.01.010.01 EPA 6020 Trace Metals -                             
RD/RAWP 030.14.05.01.010.01 1-10 disposable sampling materials per well -                             disposable materials,forms,bottles per well 250.00$              
RD/RAWP 030.14.05.01.010.01 T060 IH Tech -                included in packaging
RD/RAWP 030.14.05.01.010.01 ship Package delivery service, shipping 5,115.0                      Package delivery service
RD/RAWP 030.14.05.01.010.01 pack Package delivery service sample packaging 6,235.5                      packaging service

Total Hours                    -   
Extended                                -   
Total S/C & Svc. cost                     34,757.98 

RD/RAWP 030.14.05.01.010.01 Well Decommissioning at end of  Project
RD/RAWP 030.14.05.01.010.01 1-21 PO Contracts 78,000.0                    subcontractor "pull"casing  and grout
RD/RAWP 030.14.05.01.010.01

1-21 PO Contracts 10,400.0                    
Grout cost  allowance count is total number of wells to be decommissioned 

count by SME
RD/RAWP 030.14.05.01.010.01 1-P070-CPN-REG Planner/Scheduler/Estimators 12.5               996.00$                    Planner scheduler to plan, hours per well = .25
RD/RAWP 030.14.05.01.010.01 1-M030-CPN-REG Project and Program Managers 50.0               7,372.00$                 Manager to take responsibility hours per well = 1.0
RD/RAWP 030.14.05.01.010.01

1-S030-CPN-REG Geologists/Geophysicists/Hydro 100.0             10,161.00$               
Geologist SOW and decommissioning report to State; hours per well = 
2.0

approximate casing weight, in lbs 4 inch steel 
schedule 10 case

5.6

RD/RAWP 030.14.05.01.010.01 1-R052-CPN-REG Nuclear Wst Process Oper (D&D) 500.0             29,230.00$               Tarping demo loads hours per well = 10.0 Grout seal and centering materials in ton per well 150
RD/RAWP 030.14.05.01.010.01 1-R052-CPN-REG Nuclear Wst Process Oper (D&D) 500.0             29,230.00$               Tarping demo loads hours per well = 10.0
RD/RAWP 030.14.05.01.010.01 1-T050-CPN-REG Health Physics Technicians (Rad) 100.0             7,161.00$                 18,750.00                  NCO survey; hours per well = 2.0 disposable materials,forms,bottles per well 250.00$              
RD/RAWP 030.14.05.01.010.01 1-L070-CPN-REG Light Vehicle Drivers 100.0             6,834.00$                 teamster, driving ERDF loads, hours per well = 2.00
RD/RAWP 030.14.05.01.010.01 ROROT RSM 01.54.33.7620 vac truck 836.3                         Roll off truck cost
RD/RAWP 030.14.05.01.010.01 PWT 6,032.0                      purge water truck operating cost 116.00 1
RD/RAWP 030.14.05.01.010.01 1-L070-CPN-REG Light Vehicle Drivers 520.0             35,536.80$               purge water truck driver days per well decomissioned 1
RD/RAWP 030.14.05.01.010.01 1-WG MLLW Disposal Charge 194.5             7,725.0                      MLLW disposal at ERDF

Total Hours           2,077.0 
Extended                    126,520.8 
Total S/C & Svc. cost                   121,743.25 
Grand Total Hours         91,576.1 
Grand Total Extended               6,839,921.35 
Grand Total S/C & Svc. cost                2,901,677.60 

Total Dollars $                                                                                           9,741,598.94 
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The following follows ECF-Hanford 12-0067 Rev-0

Institutonal Controls Cost
562,781,000.00                  150 year IC estimate

22.00                                 Separate RODs specifying Ics
25,580,954.55                   150 year cost of ICs per ROD

150.00                               divided by time period
170,539.70                        annual cost per ROD

Periodic 5 Year Review Cost
13,740,000.00                   150 year cost of 5 year reviews

22.00                                 separate RODs specifying Periodic reviews
624,545.45                        150 year cost of periodic reviews per ROD

150.00                               divided by time period
4,163.64                            annual cost per ROD

Combined cost of ICs and Periodic reviews for remainder of Contract
682,158.79                        4 more years of Ics
16,654.55                          4/5 of the prep for the next Periodic review

698,813.33                        cost for remainder of Contract
25,580,954.55                   150 year IC pro rata cost

624,545.45                        150 year cost of periodic reviews per ROD
26,205,500.00                   Total 150 year cost ICS and reporting

ECF‐HANFORD‐12‐0067, REV. 0
1 Executive Summary (exerpt)

The total non‐discounted cost for the ICs for 150 years is estimated to be $562,781,000 for the Hanford
site (about $25,600,000 per ROD). The total discounted cost for the ICs at Hanford are estimated at
$221,299,000 (about $10,100,000 per ROD).

The total non‐discounted cost for the 5‐Year Reviews for 150 years is estimated to be $13,740,000 (about
$625,000 per ROD). The total discounted cost for the 5‐Year Reviews for 150 years is estimated to be
$4,175,000 (about $190,000 per ROD).
9/18/2012
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